	Mode			Duration	Start		Finish	Predecess	ors Res	source	Names	Sep T	6, '15 <u> </u>	S	Sep 27, '	15 M
	-5	Server Set	tup	14 days	Wed 9	/16/15	Mon 10/5/15	5								
	-5	Main Page	е	14 days	Mon 1	.0/26/1	Thu 11/12/1	6								
	-5	New User		14 days	Fri 11/	13/15	Wed 12/2/15	2,6,1								
	-5	User Logir	n	14 days	Fri 11/	/13/15	Wed 12/2/15	1,6,2								
	-5	User Sessi	ions	14 days	Thu 12	2/3/15	Tue 12/22/1	1,6,2,4								
	-5	MySQL Da	atabase	14 days	Tue 10	0/6/15	Fri 10/23/15	1								
	-5	User Profi	ile Page	14 days	Wed 1	.2/23/1	Mon 1/11/16	1,6,2,4,5								
	- 5	Unit Testi	ng	14 days	Wed 9	/16/15	Mon 10/5/15	5								
				14 days	Tue 1/	12/16	Fri 1/29/16	1,6,2,4,5	,7							
		Profile Ed Games	it Current	14 days	Tue 1/	12/16	Fri 1/29/16	1,6,2,4,5	,7							
	-5	Profile Fri	ends	14 days	Tue 1/	12/16	Fri 1/29/16	1,6,2,4,5	,7							
	-5	Profile Ma	atch Finder	14 days	Mon 2	2/1/16	Thu 2/18/16	1,6,2,4,5	,7,24							
	-5	Profile Ed	it Avatar	14 days	Tue 1/	12/16	Fri 1/29/16	1,6,2,4,5	,7							
			Task				Inactive Summ	nary			External Tas	ks				
			Split				Manual Task				External Mil	estone	\Diamond			
Project: CriticalPath		Milestone	Milestone			Duration-only				Deadline		•				
Date: Sun 4/10/16			Summary				Manual Summary Rollup			Critical						
			Project Sum	nmary				ary			•		- 11			
							Start-only	[- -		Progress		_			
			Inactive Mil	estone	\Diamond		Finish-only]		Manual Pro	gress				
	:: Crit	The state of the s	New User User Login User Sess MySQL Da User Profi Unit Testi Profile Ed Description Profile Ed Games Profile Fri Profile Ed Grames	New User User Login User Sessions MySQL Database User Profile Page Unit Testing Profile Edit Description Profile Edit Current Games Profile Friends Profile Match Finder Profile Edit Avatar Task Split Milestone Summary Project Sum Inactive Task	New User 14 days User Login 14 days User Sessions 14 days MySQL Database 14 days User Profile Page 14 days Unit Testing 14 days Profile Edit Description Profile Edit Current Games Profile Friends 14 days Profile Friends 14 days Task Split Milestone CriticalPath	New User 14 days Fri 11/ User Login 14 days Fri 11/ User Sessions 14 days Thu 12 MySQL Database 14 days Wed 1 User Profile Page 14 days Wed 9 Profile Edit Description Profile Edit Current Games Profile Friends 14 days Tue 1/ T	New User 14 days Fri 11/13/15 User Login 14 days Fri 11/13/15 User Sessions 14 days Thu 12/3/15 MySQL Database 14 days User Profile Page 14 days Wed 12/23/1 Unit Testing 14 days Wed 9/16/15 Profile Edit Description Profile Edit Current Games Profile Friends 14 days Tue 1/12/16 Profile Match Finder 14 days Tue 1/12/16 Profile Edit Avatar 14 days Tue 1/12/16 Task Split Milestone Summary Project Summary Inactive Task	New User	New User	New User 14 days Fri 11/13/15 Wed 12/2/152,6,1 User Login 14 days Fri 11/13/15 Wed 12/2/151,6,2 User Sessions 14 days Thu 12/3/15 Tue 12/22/151,6,2,4 MySQL Database 14 days Tue 10/6/15 Fri 10/23/15 1 User Profile Page 14 days Wed 12/23/1Mon 1/11/161,6,2,4,5 Unit Testing 14 days Wed 9/16/15 Mon 10/5/15 Profile Edit Description 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Current Games 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Friends 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Match Finder 14 days Mon 2/1/16 Thu 2/18/16 1,6,2,4,5,7,24 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Task Split Manual Summary Manual Summary Project Summary Inactive Task Inactive Milestone Start-only Inactive Task Inactive Milestone Finish-only Inactive Milest	New User 14 days Fri 11/13/15 Wed 12/2/152,6,1 User Login 14 days Fri 11/13/15 Wed 12/2/151,6,2 User Sessions 14 days Thu 12/3/15 Tue 12/22/151,6,2,4 MySQL Database 14 days Tue 10/6/15 Fri 10/23/15 1 User Profile Page 14 days Wed 12/23/1 Mon 1/11/161,6,2,4,5 Unit Testing 14 days Wed 9/16/15 Mon 10/5/15 Profile Edit Description 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Friends 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Match Finder 14 days Mon 2/1/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Task Inactive Summary Manual Summary Sollup Project Summary Manual Summary Manual Summary Inactive Task Inactive Task Start-only Inactive Task Inactive Milestone Finish-only Inactive Milestone Inactive Milestone Inactive Milestone Inactive Milestone Inactive Manual Summary Inactive Task Inactive Milestone Inactive Milestone Inactive Milestone Inactive Manual Summary Inactive Milestone Inactive Milest	New User 14 days Fri 11/13/15 Wed 12/2/15 2,6,1 User Login 14 days Fri 11/13/15 Wed 12/2/15 1,6,2 User Sessions 14 days Thu 12/3/15 Tue 12/22/15 1,6,2,4 MySQL Database 14 days Tue 10/6/15 Fri 10/23/15 1 User Profile Page 14 days Wed 12/23/1 Mon 1/11/16 1,6,2,4,5 Unit Testing 14 days Wed 9/16/15 Mon 10/5/15 Profile Edit 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Current 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Games Profile Friends 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Match Finder 14 days Mon 2/1/16 Thu 2/18/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Task Split Manual Summary External Manual Summary Critical Split Manual Summary Manual Summary Critical Split Manual Summary Frogress Manual Pro	New User	New User 14 days Fri 11/13/15 Wed 12/2/152,6,1 User Login 14 days Fri 11/13/15 Wed 12/2/151,6,2 User Sessions 14 days Thu 12/3/15 Tue 12/22/151,6,2,4 MySQL Database 14 days Wed 12/23/15 1 User Profile Page 14 days Wed 12/23/1Mon 1/11/161,6,2,4,5 Unit Testing 14 days Wed 9/16/15 Mon 10/5/15 Profile Edit Description 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Current Games Profile Friends 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Match Finder 14 days Mon 2/1/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Mon 2/1/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Split Manual Task External Milestone Duration-only Deadline Manual Summary Critical Split Inactive Task Start-only Progress Manual Progress	New User	New User 14 days Fri 11/13/15 Wed 12/2/152,6,1 User Login 14 days Fri 11/13/15 Wed 12/2/151,6,2 User Sessions 14 days Thu 12/3/15 Tue 12/22/151,6,2,4 MySQL Database 14 days Tue 10/6/15 Fri 10/23/15 1 User Profile Page 14 days Wed 12/23/1Mon 1/11/161,6,2,4,5 Unit Testing 14 days Wed 9/16/15 Mon 10/5/15 Profile Edit Description 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Description 15 Profile Edit Current Games Profile Friends 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Profile Match Finder 14 days Mon 2/1/16 Thu 2/18/16 1,6,2,4,5,7 Profile Edit Avatar 14 days Tue 1/12/16 Fri 1/29/16 1,6,2,4,5,7 Task Inactive Summary External Milestone Duration-only Deadline Thin Milestone Duration-only Critical Photography Inactive Task Inactive Task Start-only Employees Manual Summary Critical Split Progress Manual Summary Critical Split Progress Manual Progress Manual Progress Manual Progress Manual Progress

D	0	Task Mode	Task Name		Duration	Start	Finish	Predecessors	Resource	Names	Sep 6,	'15 F	S	Sep 27, '1	15 M
14		-5	Profile Ed Name	it Real	14 days	Tue 1/12/16	Fri 1/29/16	1,6,2,4,5,7			·				
15		-	Forums		14 days	Fri 11/13/15	Wed 12/2/15	2,1,6							
16		-5	Diablo3 Pa	age	14 days	Fri 11/13/15	Wed 12/2/15	2							
17		-5	League of Page	Legends	14 days	Fri 11/13/15	Wed 12/2/15	2							
18		World of Warcraft Page		14 days	Fri 11/13/15	Wed 12/2/15	2								
19		-3	D3 API Sta	ats	14 days	Thu 12/3/15	Tue 12/22/15	16							
20		-5	WOW API	Stats	14 days	Thu 12/3/15	Tue 12/22/15	18							
21		-5	LOL API St	tats	14 days	Thu 12/3/15	Tue 12/22/15	17							
22		-	Messenge	er System	14 days	Mon 2/1/16	Thu 2/18/16	1,6,2,4,5,7,11							
23		-5	Profile Friends New Feeds		14 days	Tue 1/12/16	Mon 10/5/15								
24		-5			14 days		Fri 1/29/16	1,6,2,4,5,7							
25					14 days		Tue 12/22/15	1,2,16,17,18							
26		-3	Profile Ed Links	it Social	14 days	Tue 1/12/16	Fri 1/29/16	1,6,2,4,5,7							
				Task			Inactive Summ	ary		External Tasks					
				Split			Manual Task			External Milesto	one	\Diamond			
Project: CriticalPath		Milestone		♦	Duration-only			Deadline	ne						
Date: Sun 4/10/16			Summary			Manual Summary Rollup		Critical							
				Project Sui			Manual Summa	ary -		Critical Split					
				Inactive Ta		^	Start-only			Progress					
				Inactive M	ilestone	\Diamond	Finish-only]		Manual Progre	SS.			1	
							Page 2								

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 6, '15 T F	S	Sep 27, '15 S	М
27		-	Profile Character Stats Link	14 days	Tue 1/12/16	Fri 1/29/16	1,6,2,4,5,7,16,17,					
28		-	Profile User Ranking	14 days	Tue 1/12/16	Fri 1/29/16	1,6,2,4,5,7,16,17,					
29		-	Restyle Web App	14 days	Fri 2/19/16	Wed 3/9/16	2,3,4,5,6,7,9,10,1					
30		-5	Black Box Testing	14 days	Fri 2/19/16	Wed 3/9/16	2,3,4,5,6,7,9,10,1					
31		-59	Research: Node.js, AJAX IM, Websockets, and AngularJS	14 days	Wed 9/16/15	Mon 10/5/15						







